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ENVIRONMENTAL SCIENCE
AND ENGINEERING, INC. -

an RBH. comrsnrm

November 13, 1987
ESE No. 87541-0100

Commander :

Department of the Navy

Atlantic Division

Naval Facilities Engineering Command
Code 114: ATTN: Jerry Wallmeyer
Norfolk, Virginia 23511-6287

RE: Contract No. N62740-85-C-7972, Confirmation Study, U.S.
Naval Complex, Puerto Rico

Dear Jerry:

Enclosed is the second monthly progress report for the period
of October 5, 1987 through November 12, 1987.

" Please do not hesitate to call me if you have any questions
regarding this report.

Sincerely,

e B

Russell V. Bowen, P.E.
Project Manager

RVB/t1lh

Enclosures

cc: Lou Bilello, .ESE

o Donna Baggett, ESE
Lisa Bare, ESE
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MONTHLY PROGRESS REPORT
PERIOD 10/5/87 THROUGH 11/12/87

U.S. NAVAL COMPLEX, - PUERTO RICO
CONFIRMATION STUDY

WORK ACCOMPLISHED

i. Installed three monitor wells at Site 18, Pest Contrel
Shop at NAVSTA Roosevelt Roads, and one monitor well at
Site 6, Langley Drive Disposal Site at NAVSTA Roosevelt
Roads.

2. Drilled 46 of 52 investigative soil borings at Site 12,
Tow Way Fuel Farm at NAVSTA Roosevelt Roads.

3. Collected all surface water, sediment, soil, and ground
water samples at NAVSTA Roosevelt Roads and NSGA Sabana
Seca except for the following:

o} Fingerprint sample of suspected source of fuel
contamination at Site 12, NAVSTA Roosevelt Roads;

o Ground water samples'from three monitor wells at
Site 1, NAF Vieques;

e} Ground water sample from existing well at S:ite 3,
NAF Vieques.

4. Initiated laboratory analyses of collected environmental

samples.

 PROBLEMS ENCOUNTERED

A live underground electrical transmission line was hit during
the soil boring investigation near well 12GW06 at Site 12,
NAVSTA Roosevelt Roads on October 19, 1987. No injuries or
permanent damage to facilities resulted from this accident.
This electrical line did not appear on any of the underground
utilities drawings provided by the Engineering Branch of
Public Works. Consequently, the drilling program was
suspended until November 2, 1987 to allow the performance of
an electromagnetometer (EM) survey of the area to locate
suspected underground utilities. Most of this 14-day

suspension period was spent in identifying and locating the

owners/operators of metal equipment in the subject area which
would interfere with the EM survey, and arranging for the
equipment to be moved. The NAVSTA Point of Contact provided
little support in trying to resolve this problem.



PERCENTAGE QF WORK COMPLETED
Approximately 50 percent.

PLANS FOR FOLLOWING MONTH
1. Finalize Work/Safety Plan for NAVSTA Roosevelt Roads and
NSGA Sabana Seca.

2. Install the two replacement monitor wells (R7GWO03 and
R7GW04) at Site 7, NAVSTA Roosevelt Roads, and one
monitor well at Site 6, NSGA Sabana Seca. Develop and

~sample these wells.

3. Collect the samples identified under Item 3, "Work
Accomplished” as not having been collected during this
reporting period.

4. Continue laboratory analysis of samples, with priority on
Site 6, NSGA Sabana Seca, samples. v .

5. Grout damaged well R7GW03 at Site 7, NAVSTA Roosevelt
Roads.

6. Replace concrete pad, protective posts, and protective
casing at monitor well 12GWO06. Repair concrete pad at

well 12GW0S5.

7. Complete surveying of all wells, and install locking caps
~on all wells.

CONFIRMATION QF ANY CLARIFICATIONS OR TECHNICAL GUIDANCE
None.




